
WHC-SP-1103 Rev. 1

   Work Westinghouse Hanford Company FY 1996
   Breakdown ____ Documentation & Records Mgmt_____ Indirect
   Structure Part I - Summary Program Plan
   Dictionary (Dollars in 000's) Rev. #  0

26-Sep-95
Cost Account Number  Cost Account Title  Proposed Rate:
1MDD62   OPERATIONS  (Rated Service Pool Only)
SMS WBS Number  SMS Title  Funding Source:
6.4.4.1   DOCUMENTATION & RECORDS MGMT  G&A X
RL SMS Program Manger      WA RUTHERFORD DATE  SWS
Cost Account Manager      CN POTTER DATE  OST
WHC SMS Program Manager      KE MILLER DATE  DOH
Financial Manager      MG CEJKA DATE  MGT PRO
Responsible Analyst      SL GARRETSON DATE  POOL

FY 1996 Approved Funding FY 1996 Unfunded FY 1996 Baseline
Full-Time Equivalents (FTEs) Full-Time Equivalents (FTEs) Full-Time Equivalents (FTEs)

TYPE OF FTE Exempt Non-Exempt Bargaining Exempt Non-Exempt Bargaining Exempt Non-Exempt Bargaining
Organizational 33.5 29.0 33.5 29.0 0.0
Support 4.4 0.5 2.4 6.8 0.0 0.5
TOTAL FTEs 37.9 29.0 0.5 2.4 0.0 0.0 40.3 29.0 0.5

COST ELEMENTS       FY 1996 Approved Funding Budget           FY 1996 Unfunded Budget               FY 1996 Baseline Budget
 . Labor - Regular 3,132.4 175.6 3,308.0
 . Labor - Overtime 29.5 29.5
0  Total Labor 3,161.9 175.6 3,337.5
1  Materials 380.5 380.5
2  Purchased Services 713.0 713.0
3  Other Hanford 32.0 32.0
Subtotal Originated Costs 4,287.4 175.6 4,463.0
4  Site Services 951.1 12.0 963.1
5  Internal Charges 186.1 1.5 187.6
6  IRM Support 799.1 14.4 813.5
7  Overheads 0.0 0.0
8  Revenue -200.0 -200.0
TOTAL DOLLARS 6,023.7 203.5 6,227.2

SIGNATURES BASELINE APPROVAL
Financial Analyst:  _________________________ Date:  ________
CAM:  ____________________________________ Date:  ________ _________________________________________Date:  ________
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WHC-SP-1103 Rev. 1
Part II - Activity Detail CAP # 1MDD62

COST ACCOUNT NARRATIVE SUMMARY
Establish, maintain, and operate the document control and records management program identified with: document processing and distribution, records
collection/indexing, database management, inactive records storage/retrieval/disposition, classified and unclassified document control, microfilming,
document clearance, site forms control design and administration, and company policy/plans/procedure oversight to ensure agency-level and regulatory
records management compliance and training.  Utilize, maintain and improve the network based optical scanning/storage/retrieval system initiated during the
last few years to facilitate the availability of information resources.  Continue the selective application of technology to further the RL initiative to bring about a
single records management approach and identity on site.  Achieve and/or maintain compliance with DOE-HQ/RL Orders 1324.5B, 1700.1, 1800.1A,
5480.19, 5500.1B, 5700.6C, 1430.1D and Federal laws and regulations (e.g., Title 44 USC Chapters 21, 29, 31, 33; 36 CFR Chapter 12, Subchapter B; 41
CFR Chapter 201, Subpart 201-9.1, Subchapters A and B; and 10 CFR Part 830).  Costs in this element include labor for 69.8 FTEs of management, records
specialists, clerical, and computer analyst support.  Non-labor costs include office supplies, training, occupancy, dosimetry, network access and telephones.
Other relevant costs include vault space occupancy, computer hardware and software maintenance, and mainframe access and computing.  The objectives of
this element are to provide a user-oriented records management/document control system incorporating selective technology enhancements, all internal and
external requirements, compatible with multi-contractor operations, and integration of agency-level strategies and directions.  
1.)  Establish compatible operating policies/procedures/systems throughout WHC in the areas of records management and document control.
2.)  Continue integration of other site contractors into a unified system/technology baseline consistent with RL requirements, plans, and objectives.
3.)  Gain acceptance of optical scanning/storage/retrieval technology as the solution to operational interfaces between document
      control/records management and operational/line organizations.
4.)  Continue to reduce the profile of document clearance activities through continued improvements toward a 100% user friendly
      policy/procedure.  
5.)  Proactive lead in determining policy/approaches towards management of quality documentation in response to elimination/reduction of
      regulatory/agency requirements.  
The assumptions used for planning this workscope include the following:  
1.)  Records (retrievable documents/data) will continue to be a universal resource (and/or deliverable) in mission planning, execution
      and validation.
2.)  The number of contractor identities on site will continue to increase.
3.)  Electronic media will continue to gain acceptance with the government and the public.  
4.)  Public demand for records access will increase.
5.)  Senior management support to strategies and priorities will continue.    
6.)  Moratorium on records destruction will continue to be in force.
7.)  No network limitations, other than advertised.    
8.)  RIDS inventories will continue to increase.
Constraints faced in accomplishing the workscope contained in this WBS element include the following:        
1.)  Changing priorities.
2.)  Resolution of technology issues.
3.)  Changing regulations and evolving standards.
4.)  Budget limitations; pressures on G&A funded workscope.    
5.)  Adequate facilities and storage space. 
6.)  Impacts of new contractors/roles.
7.)  Workforce dynamics (available skills/headcount ceilings).
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WHC-SP-1103 Rev. 1
Part II - Activity Detail (cont') CAP # 1MDD62
 APPROVED FUNDING BUDGET:       FY 1996
 Activity Detailed Description FTEs Dollars
Document Clearance - Provide review, tracking, clearance, copies, and consultation on the management of Hanford-generated
scientific and technical information (STI), speeches, and articles to ensure appropriately-cleared information is made available to the
public, to prevent release of protected categories of information (i.e., export-controlled, applied technology, personal and private,
proprietary), and to ensure copyrighted/trademark information is appropriately identified prior to use/dissemination.  Customers
utilizing these services include DOE, WHC, BCSR, ICF KH, BHI, Office of Scientific and Technical Information (OSTI), and the general
public.  Current service levels include clearance of 5,800 documents/speeches/etc. annually (daily average of 22).  Directly supports
DOE Secretary's openness initiatives/declassification project, and ensures compliance with DOE safety/security requirements such
as DOE 1430.1D. 
Planning Sheet  DRM602

Total Activity Cost 3.6 205.6
 Activity Detailed Description
Records Management/Planning Services - This activity is responsible for the continued design/development of the Information Services
Electronic Archiving (ISEARCH) system.  This optical imaging project, which started approximately five years ago, enables site
personnel ready and easy access to any information that has been processed from virtually any workstation on (or off) site.  This
system is used for the retrieval of record information, and is being expanded to the document control/configuration management arena
to make available documents that are required by the engineering community.  This will further ensure that personnel are using the
correct document at the proper workplace, which has in the past contributed in part to safety related concerns.

Approximately two million pages of information have been scanned into ISEARCH, with 200,000 entries in the retrieval databases. 
Over 100 workstations throughout the site currently have access to the ISEARCH system. These users are primarily located within
and/or provide support to Tank Waste Remediation System, Solid Waste, Spent Nuclear Fuels, Liquid Effluents, General Counsel's
office, Projects and Site Services, ICF KH, and BCSR.  The system is also being used by HEHF and PNL.  The near-term objectives
include expanded/ universal access and an interface with the InterNet.

The ISEARCH system has been offered to the Washington State Department of Ecology (Ecology) and to the U.S. Environmental
Protection Agency (EPA), for their retrieval of Administrative Record File documents. This connect for these agencies is planned for
July 1996.  RL has expressed a desire to implement the ISEARCH capability and the system has been offered to BHI (instead of BHI
implementing a duplicate system).

Of the 11.6 FTEs shown in this activity, 5.0 FTEs are ISS software engineering support for maintenance and further improvement of the
ISEARCH system, and 1.5 FTEs of ISS software engineering support is for maintenance of all other databases used for document
control/records management.  Requirements review and interpretation and development/revision of DRM policies, procedures and plans
are included in this activity; 2.0 FTEs are involved in this effort.  The remaining FTEs provide management and records specialist
support to the Documentation and Records Management process.  Included in the cost for this activity is the dosimetry and
management proration for all activities in this WBS element.

Specific laws and directives being complied with include DOE Order 1324.5B, 36 CFR 1234, 36 CFR 1228, Tri- Party Agreement
(Administrative Record/Regulatory Files), and Washington Administrative Code 303. 

Planning Sheet  DRM603
Total Activity Cost 11.6 2,172.8

Page Total 15.2 2,378.4
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WHC-SP-1103 Rev. 1
Part II - Activity Detail (cont') CAP # 1MDD62
 APPROVED FUNDING BUDGET:       FY 1996
 Activity Detailed Description FTEs Dollars
Records Storage Services
This activity provides storage, retrieval, and disposition of active and inactive Hanford Site records, including vault storage in four
separate vaults.  It also includes Records Inventory and Disposition (RIDS) development, maintenance, approval and administration
for over 2,800 active file stations, as well as records management training for DOE-RL and contractor organizations.  The activity
covers the operations of the Records Holding Area (three storage locations, >23,000 boxes) and Central Files (three vault storage
locations, ~500 filing cabinets), that provide compliance with the requirements of laws and directives regarding the identification,
inventory, and safe and secure retention of Hanford Site records.  Attendant retrieval of the inactive records from these site storage
locations, and from the Seattle Federal Records Center (~65,000 boxes), fulfills the information needs of all site organizations,
especially those involved directly in cleanup activities, for workforce effectiveness, safety, and decision-making.  Specific laws and
directives being complied with include 44 U.S.C. Chapters 21, 29, 31 and 33; 36 CFR Chapter XII, Subchapter B; and DOE Order
1324.5B.
Planning Sheet DRM605

Total Activity Cost 14.0 1,235.1
 Activity Detailed Description
Classified Document Control
This activity tracks, duplicates, and distributes/transports classified documents received, created, and used by DOE RL, WHC, and
BCSR organizations.  It provides control and maintenance of over 800 boxes of active and inactive classified documents and
records in support of DOE and M&O contractor activities.  Such activities include major long-term projects such as Downwinder
litigation record reviews, reviews by the Technical Steering Panel of the Hanford Environmental Dose Reconstruction Project, and
the Large-Scale Declassification Program.  Specific directives being complied with include DOE Orders 5632.1C and 5639.1.
Planning Sheet  DRM606

Total Activity Cost 3.5 257.1
 Activity Detailed Description
Drawing Files
Tracks, maintains and stores the Hanford Site engineering drawings, including the most recent drawing revision plus 35mm microfilm
aperture card record copies of all previously released revisions.  The file consists of over 300,000 drawings dating back to the early
1940's.  This service directly supports all the site engineering organizations, including DOE, WHC, ICF KH, PNL and BHI.  The
drawings entered into or retrieved from these files total approximately 50,000 annually.  All drawings checked out by the engineering
community are tracked and accounted for by this function.  Specific laws and directives being complied with include 36 CFR, Chapter
XII; 44 U.S.C., Chapter 31; GSA Handbook FMPR-10-11.5; and DOE Order 1324.5B.
Planning Sheet  DRM607

Total Activity Cost 3.5 259.7

Page Total 21.0 1,751.9
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WHC-SP-1103 Rev. 1
Part II - Activity Detail (cont') CAP # 1MDD62
 APPROVED FUNDING BUDGET:       FY 1996
 Activity Detailed Description FTEs Dollars
Unclassified Document Control
The Unclassified Document Control (UDC) function provides a means of ensuring that holders of controlled documents continue to
receive changes and revisions so that their documents are always current.  This activity is a vital part of the site's configuration
management programs.  The value of this spans the range of ensuring proper administrative procedures on one end to ensuring that
appropriate and up-to-date safety information is in the hands of those who need it on the other end.  UDC is responsible for
maintaining approximately 500 controlled documents which are distributed to both on site and off site users.  The annual number of
new releases (changes, revisions and/or new documents) is on the order of 1,500 and the total number of copies distributed is
approximately 27,000.  Specific directives being complied with include DOE Order 1324.5B.

Planning Sheet  DRM608

Total Activity Cost 8.0 483.9
 Activity Detailed Description
Document Processing Centers
The function of the Document Processing Center (DPC) is to make selected categories of record material available to Hanford Site
personnel as rapidly as possible.  The thrust of the DPC presently centers around engineering documentation to support the site
mission, correspondence and other documents created in the Uniform Publication System.  The new or revised engineering
documentation, which will comprise the bulk of the documents processed, consists of the following annual volumes:  12,000 drawings,
2,800 supporting documents, and 8,500 engineering change notices.  During FY 1995, some 66,000 individual records were indexed
into the ISEARCH system.  These converted media and economies associated with repeated access/ retrieval (historically from
physical storage locations) are the basis for significant headcount reductions achieved in FY 1995.

The DPC fits into the Documentation and Records Management process as an intermediary between the Document Control and the
Records Storage functions.  It provides the site with the ability to convert hard copy records to an electronic form and then to
electronically search, retrieve and distribute those images.  In addition, it allows for the importing and indexing, and subsequent
retrieval and distribution, of a variety of electronically generated documents in their native electronic format.  This capability,
combined with the use of the InterNet, will allow Hanford to achieve the goals established by DOE in the form of the Secretary's
openness initiatives.

Specific laws and directives being complied with include DOE Order 1324.5B, 36 CFR 1234, 36 CFR 1228, Tri- Party Agreement
(Administrative Record/Regulatory Files), and Washington Administrative Code 303.

 Planning Sheet DRM609

Total Activity Cost 18.0 1,163.3

Page Total 26.0 1,647.2
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WHC-SP-1103 Rev. 1
Part II - Activity Detail (cont') CAP # 1MDD62
 APPROVED FUNDING BUDGET:       FY 1996
 Activity Detailed Description FTEs Dollars
Forms Design
This function was established at consolidation to bring order and control to the various contractor forms programs that existed at the
time.  There were some 5,000 different forms in use at that time, a number that has since been reduced by over 50 percent.  Each
year some 600 new or revised forms are developed and there are over 1,300 electronic forms available on the HLAN for use by all
site contractors.  Many of the existing electronic forms are capable of interacting directly with databases, eliminating needless and
time consuming hand entry or rekeying of information.  For a number of years Hanford has been looked to as one of the leaders in
this area within the DOE-RL contractor community.  Specific directives being complied with include DOE Order 1322.2C.

Planning Sheet  DRM610
Total Activity Cost 1.7 89.4

 Activity Detailed Description
Microfilming
Microfilming consists of both 35mm and 16mm products.  35mm microfilm is used almost exclusively to produce the record microfilm
aperture card copies of site engineering drawings.  Since the majority of the Hanford drawings are hand-drawn originals, 35mm
aperture cards are the only existing record of previous drawing revisions.  These aperture cards are then used to produce the diazo
copies that are used by the Hanford engineering community--DOE-RL, WHC, ICF KH, PNL and BHI.  12,000 new or revised drawings
are microfilmed annually with a diazo card distribution to the over two dozen release stations of approximately 100,000 cards.  
      
16mm microfilming is used to produce the record copy of HEHF health records, WHC/ICF KH Engineering Change
Notices/Engineering Data Transmittals, and as a means of distributing information from the Administrative Record to EPA and
Ecology.  Approximately 720,000 pages of records are microfilmed annually.  Besides providing a safer storage medium than paper,
it is also, in some cases, a convenient distribution mechanism. It also reduces the bulk of stored material considerably.  Since one
box of 16mm microfilm reels is the equivalent of 170 boxes of paper, and since one box of paper contains approximately 2,500
pages, the annual volume of material microfilmed equates to 288 boxes of paper or slightly over one and one half boxes of microfilm.

Specific laws and directives being complied with include 36 CFR, Chapter XII; 44 U.S.C., Chapter 33; and DOE Order 6430.1A.

Planning Sheet  DRM611
Total Activity Cost 3.5 356.8

 Activity Detailed Description
G&A Assessment

Assessments to DOE, PNL, BHI and HEHF for shared records management services in the other activities in this WBS element.

Planning Sheet  DRM612
Total Activity Cost (200.0)

Total Page 5.2 246.2
Total Approved Funding Originated Budget 67.4 4,287.4
Total Approved Funding Non-Originated Budget 1,736.3
Total Approved Funding Budget 67.4 6,023.7
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WHC-SP-1103 Rev. 1
Part II - Activity Detail (cont') CAP # 1MDD62
 UNFUNDED BUDGET:       FY 1996
 Activity Detailed Description FTEs Dollars
Productivity Challenge - External support to maintain accuracy/concurrence of operational databases consistent with expected 
performance standards.  

Planning Sheet  DRM604

Total Activity Cost 2.4 203.5
 Activity Detailed Description

Total Activity Cost
 Activity Detailed Description

Total Activity Cost
 Activity Detailed Description

Total Activity Cost
 Activity Detailed Description

Total Activity Cost

Total Page 2.4 203.5
Total Unfunded Originated Budget 2.4 175.6
Total Unfunded Non-Originated Budget 0.0 27.9
Total Unfunded Budget 2.4 203.5
Total Approved Funding & Unfunded Budgets 69.8 6,227.2
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WHC-SP-1103 Rev. 1

DETAILED COST BY ACTIVITY
FOR COST ACCOUNT:

1MDD62

ACTIVITY # DRM602 DREM603 DRM604 DRM605 DRM606 DRM607 DRM608
TOTAL FTE's 3.6 11.6 2.4 14.0 3.5 3.5 8.0

COST ELEMENTS
  -LABOR - REG 179.6 725.3 175.6 636.6 146.1 119.9 296.3
  -LABOR - O/T 1.8 4.3 0.0 6.8 1.5 1.2 3.1

0 TOTAL LABOR 181.4 729.6 175.6 643.4 147.6 121.1 299.4
1 MATERIALS 0.0 243.0 0.0 35.0 8.0 7.5 8.5
2 PURCHASED SVCS 5.0 532.0 0.0 92.0 9.0 2.5 6.5
3 OTHER HANFORD 0.0 0.0 0.0 22.0 10.0 0.0 0.0

SUBTOT ORIG COSTS 186.4 1504.6 175.6 792.4 174.6 131.1 314.4
4 SITE SERVICES 0.0 231.0 12.0 329.5 38.0 67.7 57.4
5 INTERNAL CHGS 0.0 177.6 1.5 0.0 0.0 0.0 0.0
6 BOEING SUPPORT 19.2 259.6 14.4 113.2 44.5 60.9 112.1
7 OVERHEADS 0.0 0.0 0.0 0.0 0.0 0.0 0.0
8 REVENUE 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TOTAL DOLLARS 205.6 2172.8 203.5 1235.1 257.1 259.7 483.9
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WHC-SP-1103 Rev. 1

DETAILED COST BY ACTIVITY
FOR COST ACCOUNT:

1MDD62

ACTIVITY # DRM609 DRM610 DRM611 DRM612 TOTAL
TOTAL FTE's 18.0 1.7 3.5 0.0 69.8

COST ELEMENTS
  -LABOR - REG 811.0 73.5 144.3 0.0 3308.2
  -LABOR - O/T 8.7 0.6 1.2 0.0 29.2

0 TOTAL LABOR 819.7 74.1 145.5 0.0 0.0 0.0 3337.4
1 MATERIALS 26.0 0.0 52.5 0.0 380.5
2 PURCHASED SVCS 23.5 0.5 42.0 0.0 713.0
3 OTHER HANFORD 0.0 0.0 0.0 0.0 32.0

SUBTOT ORIG COSTS 869.2 74.6 240.0 0.0 0.0 0.0 4462.9
4 SITE SERVICES 140.7 8.0 78.9 0.0 963.2
5 INTERNAL CHGS 0.0 0.0 8.5 0.0 187.6
6 BOEING SUPPORT 153.4 6.8 29.4 0.0 813.5
7 OVERHEADS 0.0 0.0 0.0 0.0 0.0
8 REVENUE 0.0 0.0 0.0 -200.0 -200.0

TOTAL DOLLARS 1163.3 89.4 356.8 -200.0 0.0 0.0 6227.2
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WHC-SP-1103 Rev. 1

   Work Westinghouse Hanford Company FY 1996
   Breakdown ____ DOCUMENTATION & RECORDS MGMT____ Indirect
   Structure Part I - Summary Program Plan
   Dictionary (Dollars in 000's) Rev. #  0

26-Sep-95
Cost Account Number  Cost Account Title  Proposed Rate:

1SS66X DIRECT SUPPORT  (Rated Service Pool Only)
SMS WBS Number  SMS Title  Funding Source:

6.4.4.3 DOCUMENTATION & RECORDS MANAGEMENT  G&A
RL SMS Program Manger      WA RUTHERFORD  SWS
Cost Account Manager      CN POTTER  OST
WHC SMS Program Manager      KE MILLER  DOH
Financial Manager      MG CEJKA  MGT PRO
Responsible Analyst      SL GARRETSON  POOL

FY 1996 Approved Funding FY 1996 Unfunded FY 1996 Baseline
Full-Time Equivalents (FTEs) Full-Time Equivalents (FTEs) Full-Time Equivalents (FTEs)

TYPE OF FTE Exempt Non-Exempt Bargaining Exempt Non-Exempt Bargaining Exempt Non-Exempt Bargaining
Organizational 31.0 34.5 31.0 34.5 0.0
Support 2.1 2.1 0.0 0.0
TOTAL FTEs 33.1 34.5 0.0 0.0 0.0 0.0 33.1 34.5 0.0

COST ELEMENTS FY 1996 Approved Funding Budget FY 1996 Unfunded Budget FY 1996 Baseline Budget
 . Labor - Regular 2,961.5 2,961.5
 . Labor - Overtime 30.0 30.0
0  Total Labor 2,991.5 0.0 2,991.5
1  Materials 316.7 316.7
2  Purchased Services 423.0 423.0
3  Other Hanford 0.4 0.4
Subtotal Originated Costs 3,731.6 0.0 3,731.6
4  Site Services 178.5 178.5
5  Internal Charges 0.0 0.0
6  IRM Support 452.8 452.8
7  Overheads 1,430.6 1,430.6
8  Revenue 0.0
TOTAL DOLLARS 5,793.5 0.0 5,793.5

SIGNATURES BASELINE APPROVAL
Financial Analyst:  __________________________ Date:  ________
CAM:  ____________________________________Date:  ________ _________________________________________ Date:  ________
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WHC-SP-1103 Rev. 1

Part II - Activity Detail CAP # 1SS66X
COST ACCOUNT NARRATIVE SUMMARY

Provide dedicated document control and records management services, using a wide variety of methodologies from manual/hardcopy based processes and
systems to network-based optical scanning/storage/retrieval systems.  Maintain specialized locations identified with specific programs/projects (Tank
Waste Remediation System, Fast Flux Test Facility, Landlord, Spent Nuclear Fuels, WHC/ICF KH Projects, RL) to provide:  

1.)  Document numbering, release, and change control. 5.)  Compliance with company policies, plans, and procedures. 
2.)  Document processing and distribution. 6.)  Support of facility configuration management processes.
3.)  Records collection/indexing. 7.)  Design and construction project files maintenance, packaging, and turnover.
4.)  Document and record retrieval. 8.)  Compliance with TPA records requirements.

Conduct special records reviews in support of Litigation and other public demands.  Support RL in the areas of security, communications,
correspondence control, reception, and word processing. Comply with DOE-HQ/RL Orders 1324.5B, 1700.1, 1800.1A, 5480.19, 5500.1B, 4700.1,
Federal laws and regulations, and the Tri-Party Agreement Article XXVI. Costs in this element include 67.6 FTEs of management, records
specialists, configuration management specialists, and clerical support and non-labor costs including office supplies, training, occupancy,
dosimetry, network access and telephones.  The objectives of this WBS element are to provide a user-oriented records management/document
control system incorporating selective technology enhancements, all internal and external requirements, compatible with multi-contractor
operations, and integration of agency-level strategies and directions.  Continue to integrate programs/projects into a unified system/technology
baseline consistent with RL requirements, plans, and objectives:  

1.)  Maintain strategically located document service centers to support site project/programs.
2.)  Integrate systems and methods for maintaining document status and change control in support of site configuration management initiatives.

Assumptions used in planning this workscope include:

1.)  Records (retrievable documents/data) will continue to be a universal resource (and/or deliverable) in mission planning, execution, and validation.
2.)  Increased public demand for records access. 
3.)  No network limitations, other than advertised.
4.)  RL and EDMC support remain near average FY 1995 levels.

Constraints faced in completing this workscope include: 

1.)  Changing priorities.     
2.)  Changing regulations and evolving standards.
3.)  Budget limitations, difficulty in obtaining funding from customers.
4.)  Impacts of new contractors/roles.
5.)  Workforce dynamics (available skills/headcount ceilings).    
6.)  Lack of definitive facility baseline configuration.
7.)  No single authoritative source/system for identifying current document status.
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WHC-SP-1103 Rev. 1

Part II - Activity Detail (cont') CAP # 1SS66X
 APPROVED FUNDING BUDGET:       FY 1996
 Activity Detailed Description FTEs Dollars
Document Control Services - Provide dedicated Document Control and Records Management services to site programs/projects
and operating facilities, including Tank Waste Remediation System, Spent Nuclear Fuel Project, Transition Projects, WHC/ICF
KH Projects, Landlord/Infrastructure Program.  Customers utilizing these services include RL, WHC, ICF KH, BCSR, PNL, BHI,
and numerous sub-contractors.  Services are provided directly to customers via a system of 23 document service centers
located throughout the site, and include configuration document development/review support, document release and change
status control, document distribution to design/construction/operations personnel, document/record retrieval, project records
maintenance/collection/ retirement, Tri-Party Agreement-required Administrative Record File maintenance and support of 4
Public Information Repositories. Provides compliance with 36 CFR Part 12, 40 CFR Part 129, Tri-Party Agreement, DOE
1324.5B, DOE 4700.1, and DOE 5480.19.

Currently providing active project document control/records management services for 547 WHC/ICF KH design/ construction job
scopes.  Historic service levels include:

Annual Total Daily Average Per Center
Customers Assisted 93000 16
Documents Released 52700 9
Copies Provided 1021600 171
Drawings Filed 645500 108
TPA Admin. Records Processed 2400 9

Planning Sheet  DRM613

Total Activity Cost 41.0 3,604.3
 Activity Detailed Description
Declassification
This activity optically scans, indexes, and makes available to the public copies of declassified/sanitized Hanford
program-oriented documents emanating from the Hanford Large-Scale Declassification review of all classified documents.  Over
50,000 documents (~160, 000 pages annually) of declassified material is planned to be made available to the public per the
established goals of the Declassification Project and in accordance with the Secretary's openness initiative.

Planning Sheet  DRM614

Total Activity Cost 3.5 297.3

Page Total 44.5 3,901.6
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WHC-SP-1103 Rev. 1

Part II - Activity Detail (cont') CAP # 1SS66X
 APPROVED FUNDING BUDGET:       FY 1996

 Activity Detailed Description FTEs Dollars

Litigation Records Management - Support WHC General Counsel in records management/retrieval activities.  

Planning Sheet  DRM615

Total Activity Cost 0.0 34.5

 Activity Detailed Description

RL General Support
Provide various dedicated support services to RL, including in the areas of safeguards and security,
clearance processing, correspondence control, communications center, procurement; and implement the RL
Document Service Center utilizing the ISEARCH technology.

Planning Sheet  DRM616

Total Activity Cost 23.1 1,857.4

Total Page 23.1 1,891.9
Total Approved Funding Originated Budget 67.6 3,731.6
Total Approved Funding Non-Originated Budget 2,061.9
Total Approved Funding Budget 67.6 5,793.5

3.4-13



WHC-SP-1103 Rev. 1

DETAILED COST BY ACTIVITY
FOR COST ACCOUNT:

1SS66X

ACTIVITY # DRM613 DRM614 DRM615 DRM616 TOTAL
TOTAL FTE's 41 3.5 23.1 67.6

COST ELEMENTS
  -LABOR - REG 1928.4 146.1 887.2 2961.7
  -LABOR - O/T 19.5 1.5 8.9 29.9

0 TOTAL LABOR 1947.9 147.6 896.1 0 0 2991.6
1 MATERIALS 218.7 5 93.0 316.7
2 PURCHASED SVCS 143.5 6 30.0 243.5 423
3 OTHER HANFORD 0 0.4 0.4

SUBTOT ORIG COSTS 2310.1 158.6 30.0 1233.0 0 0 3731.7
4 SITE SERVICES 99.2 26.7 4.5 48.1 178.5
5 INTERNAL CHGS 0 0 0
6 BOEING SUPPORT 270.6 40.4 141.8 452.8
7 OVERHEADS 924.3 71.6 434.6 1430.5
8 REVENUE

TOTAL DOLLARS 3604.2 297.3 34.5 1857.5 0 0 5793.5
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WHC-SP-1103 Rev. 1

   Work Westinghouse Hanford Company FY 1996
   Breakdown  _______ MEDIA MANAGEMENT SYSTEMS _______ Indirect
   Structure Part I - Summary Program Plan
   Dictionary (Dollars in 000's) Rev. #  0

26-Sep-95
Cost Account Number  Cost Account Title  Proposed Rate:
1MDPP1 VISUALIZATION SERVICES  (Rated Service Pool Only)
SMS WBS Number  SMS Title  Funding Source:
6.4.5.1 VISUALIZATION SERVICES  G&A
RL SMS Program Manger WA RUTHERFORD  SWS
Cost Account Manager DK GRISWOLD  OST
WHC SMS Program Manager KE MILLER  DOH
Financial Manager MG CEJKA  MGT PRO
Responsible Analyst PF TURPING  POOL X

FY 1996 Approved Funding FY 1996 Unfunded FY 1996 Baseline
Full-Time Equivalents (FTEs) Full-Time Equivalents (FTEs) Full-Time Equivalents (FTEs)

TYPE OF FTE Exempt Non-Exempt Bargaining Exempt Non-Exempt Bargaining Exempt Non-Exempt Bargaining
Organizational 17.6 5.3 17.6 5.3 0.0
Support 0.3 0.3 0.0 0.0
TOTAL FTEs 17.9 5.3 0.0 0.0 0.0 0.0 17.9 5.3 0.0

COST ELEMENTS FY 1996 Approved Funding Budget FY 1996 Unfunded Budget FY 1996 Baseline Budget
 . Labor - Regular 1,181.4 1,181.4
 . Labor - Overtime 10.0 10.0
0  Total Labor 1,191.4 0.0 1,191.4
1  Materials 306.0 306.0
2  Purchased Services 93.9 93.9
3  Other Hanford 7.3 7.3
Subtotal Originated Costs 1,598.6 0.0 1,598.6
4  Site Services 423.2 423.2
5  Internal Charges 74.3 74.3
6  IRM Support 174.7 174.7
7  Overheads 0.0
8  Revenue 0.0
TOTAL DOLLARS 2,270.8 0.0 2,270.8

SIGNATURES BASELINE APPROVAL
Financial Analyst:  ___________________________________Date:  ________
CAM:  ______________________________________________Date:  ________ _____________________________________________________Date:  ________

3.5-1
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Part II - Activity Detail CAP # 1MDPP1
COST ACCOUNT NARRATIVE SUMMARY

Services provided to 13,000 end users within Hanford contractors and subcontractors, specifically TrP, TWRS, PSS, PNL and BHI programs to support
TPA's, PBI's, and public outreach.

Provide full-service video development, videotape design, and production services for training (HAMMER), safety, in-tank characterization.

Provide a wide variety of technical and scientific photography imaging and still photography including plant process, personnel, public relations
events, aerial, and underwater for training, safety, in-tank, radiation zones, construction, and demolition.

Provide presentation support; televideo scheduling, operation, and management; equipment setup and rental; and projectionist services for training and
public outreach.

Clearinghouse for make/buy decisions, managing offsite purchased services valued at $150K/4.2 FTE outsourced.

Supports DOE Order 1350.1 and Hanford Strategic Plan goals 2, 3, 5, 6, 7, 8, and 9.

Impacts: No local film processing capabilities, rad-trained photographers, or video producers.  Increased travel costs.

 APPROVED FUNDING BUDGET:       FY 1996
 Activity Detailed Description FTEs Dollars
Provide videography services including development and production.  Volume = 381 units per year.  Provide full-service video,
CD ROM and multimedia production, project consulting and management, analog and digital video editing, videography,
scriptwriting, and special effects.

Manage and operates record copy and retrieval system of site video and audio tapes.
     Planning Sheet MMS005

Total Activity Cost 6.0 522.4
 Activity Detailed Description
Provide photography services including still photography, digital imaging, developing, and negative retrieval.  Volume = 327,900 units
per year.  81 products and services including:  studio work/set up, aerial photographs, under-water photographs, portraits, video
productions, scientific imaging, digitizing from hard copy, black and white prints, color prints, transparencies, photo retouching,
composited photos, restoration of drawings and documents, slides, color laser copies, and mounting and framing.

Manage record copy of over 1,000,000 negatives dating from the 1940's.  Operates retrieval system for negatives for 13,000 users.
     Planning Sheet MMS006

Total Activity Cost 13.5 1,343.6
 Activity Detailed Description
Provide presentation support and televideo services.  Volume = 100,700 units per year.

     Planning Sheet MMS007

Total Activity Cost 2.5 191.7

Page Total 22.0 2,057.7
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Part II - Activity Detail (cont') CAP # 1MDPP1
 APPROVED FUNDING BUDGET:       FY 1996

 Activity Detailed Description FTEs Dollars
Provide leadership, direction, and financial analyst support to Visualization Services.  Manage $150K/4.2 FTE in offsite
purchased services.

     Planning Sheet MMS008

Total Activity Cost 0.9 191.2
 Activity Detailed Description
ISS support for billing and tracking system.              

     Planning Sheet MMS005, MMS006

Total Activity Cost 0.3 21.9

Total Page 1.2 213.1
Total Approved Funding Originated Budget 23.2 1,598.6
Total Approved Funding Non-Originated Budget 672.2
Total Approved Funding Budget 23.2 2,270.8
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WHC-SP-1103 Rev. 1

   Work  Westinghouse Hanford Company FY 1996
   Breakdown  _______ MEDIA MANAGEMENT SYSTEMS _______ Indirect
   Structure  Part III - Service Pool Rate Calculation Worksheet Program Plan
   Dictionary (Dollars in 000's) Rev. #  0

9/26/95
Pool Title: VISUALIZATION SERVICES Cost Accounts within Pool: 1MDPP1

REFLECT CALCULATIONS USED TO DEVELOP RATE(S) WITHIN POOL

A combination of unit billing for labor and non-labor at the same rate structure that existed in FY95 will result in liquidations covering costs.
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DETAILED COST BY ACTIVITY
FOR COST ACCOUNT:

1MDPP1

ACTIVITY # MMS005 MMS006 MMS007 MMS008 ISS SUPPORT TOTAL
TOTAL FTE's 6.0 13.5 2.5 0.9 0.3 23.2

COST ELEMENTS
  -LABOR - REG 327.2 687.0 112.4 43.0 21.9 1191.5
  -LABOR - O/T 0.0 0.0

0 TOTAL LABOR 327.2 687.0 112.4 43.0 21.9 0.0 1191.5
1 MATERIALS 50.0 241.0 12.0 3.0 306.0
2 PURCHASED SVCS 26.0 44.0 17.0 6.9 93.9
3 OTHER HANFORD 5.0 2.0 0.3 7.3

SUBTOT ORIG COSTS 408.2 974.0 141.4 53.2 21.9 0.0 1598.7
4 SITE SERVICES 78.0 292.9 40.7 11.6 423.2
5 INTERNAL CHGS 0.0 74.3 74.3
6 BOEING SUPPORT 36.2 76.8 9.6 52.1 174.7
7 OVERHEADS 0.0 0.0
8 REVENUE

TOTAL DOLLARS 522.4 1343.6 191.7 191.2 21.9 0.0 2270.8
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WHC-SP-1103 Rev. 1

   Work Westinghouse Hanford Company FY 1996
   Breakdown _____ MEDIA MANAGEMENT SYSTEMS ______ Indirect
   Structure Part I - Summary Program Plan
   Dictionary (Dollars in 000's) Rev. #  0

26-Sep-95
Cost Account Number  Cost Account Title  Proposed Rate:
1MDPP5 MEDIA SYSTEMS APPLICATION  (Rated Service Pool Only)
SMS WBS Number  SMS Title  Funding Source:
6.4.5.2 MEDIA SYSTEMS APPLICATION  G&A
RL SMS Program Manger WA RUTHERFORD  SWS
Cost Account Manager BH MCMILLAN  OST
WHC SMS Program Manager KE MILLER  DOH
Financial Manager MG CEJKA  MGT PRO
Responsible Analyst PF TURPING  POOL X

FY 1996 Approved Funding FY 1996 Unfunded FY 1996 Baseline
Full-Time Equivalents (FTEs) Full-Time Equivalents (FTEs) Full-Time Equivalents (FTEs)

TYPE OF FTE Exempt Non-Exempt Bargaining Exempt Non-Exempt Bargaining Exempt Non-Exempt Bargaining
Organizational 14.2 2.1 14.2 2.1 0.0
Support 0.0 0.0 0.0
TOTAL FTEs 14.2 2.1 0.0 0.0 0.0 0.0 14.2 2.1 0.0

COST ELEMENTS FY 1996 Approved Funding Budget FY 1996 Unfunded Budget FY 1996 Baseline Budget
 . Labor - Regular 869.3 869.3
 . Labor - Overtime 0.0
0  Total Labor 869.3 0.0 869.3
1  Materials 64.2 64.2
2  Purchased Services 60.5 60.5
3  Other Hanford 0.1 0.1
Subtotal Originated Costs 994.1 0.0 994.1
4  Site Services 104.0 104.0
5  Internal Charges 34.4 34.4
6  IRM Support 108.6 108.6
7  Overheads 0.0
8  Revenue 0.0
TOTAL DOLLARS 1,241.1 0.0 1,241.1

SIGNATURES BASELINE APPROVAL
Financial Analyst:  ___________________________________Date:  ________
CAM:  ______________________________________________Date:  ________ _____________________________________________________Date:  ________
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Part II - Activity Detail CAP # 1MDPP5
COST ACCOUNT NARRATIVE SUMMARY

Services provided to all Hanford contractors and subcontractors who use desktop applications via LAN, specifically TrP, TWRS, ESQ, PSS, PNL,
and BHI for TPA's and PBI's.

Provide site-shared information delivery capabilities; locate and retrieval capabilities including electronic indexing;  access to multiple,
heterogeneous databases and electronic internal and external publishing; and technical integration information capture/modify
management tools. 

Supports Hanford Strategic Plan goals 3, 4, 5, 6, 7, 8, and 9.

Impact:  Noncompliance with data exchange standards, infrastructure degradation and increased costs resulting from inability of
programs to access and use information.

 APPROVED FUNDING BUDGET:       FY 1996
 Activity Detailed Description FTEs Dollars

Provide site-shared information delivery capabilities including: standards for text, graphics, publications, analog and digital video,
broadcast, production software, systems, and peripherals; electronic publishing (including Internet); electronic printing; digital
photography; scanner and optical character reader; data type encoding; data transmission; and media conversion, access, view and
publish technologies; information presentation technologies, and information reference service and electronic locator/retrieval service
for text, graphics, video, and photographs; technical integration.

     Planning Sheet MMS010

Total Activity Cost 16.0 1,177.4
 Activity Detailed Description

Provide leadership, direction, and financial analyst support to Media Systems Application. 
     Planning Sheet MMS011

Total Activity Cost 0.3 63.7

Total Page 16.3 1,241.1
Total Approved Funding Originated Budget 16.3 994.1
Total Approved Funding Non-Originated Budget 247.0
Total Approved Funding Budget 16.3 1,241.1
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   Work  Westinghouse Hanford Company FY 1996
   Breakdown _____ MEDIA MANAGEMENT SYSTEMS ______ Indirect
   Structure  Part III - Service Pool Rate Calculation Worksheet Program Plan
   Dictionary (Dollars in 000's) Rev. #  0

9/26/95
Pool Title: MEDIA SYSTEMS APPLICATION Cost Accounts within Pool: 1MDPP5

REFLECT CALCULATIONS USED TO DEVELOP RATE(S) WITHIN POOL

23636.0  units (hours) to be billed at the average rate of $52.50 per unit for revenues of 1241.1K. 
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DETAILED COST BY ACTIVITY
FOR COST ACCOUNT:

1MDPP5

ACTIVITY # MMS010 MMS011 TOTAL
TOTAL FTE's 16.0 0.3 16.3

COST ELEMENTS
  -LABOR - REG 854.9 14.3 869.2
  -LABOR - O/T 0.0 0.0

0 TOTAL LABOR 854.9 14.3 0.0 0.0 0.0 0.0 869.2
1 MATERIALS 63.2 1.0 64.2
2 PURCHASED SVCS 58.2 2.3 60.5
3 OTHER HANFORD 0.0 0.1 0.1

SUBTOT ORIG COSTS 976.3 17.7 0.0 0.0 0.0 0.0 994.0
4 SITE SERVICES 100.1 3.9 104.0
5 INTERNAL CHGS 9.6 24.8 34.4
6 BOEING SUPPORT 91.4 17.3 108.7
7 OVERHEADS 0.0 0.0
8 REVENUE

TOTAL DOLLARS 1177.4 63.7 0.0 0.0 0.0 0.0 1241.1
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WHC-SP-1103 Rev. 1

   Work Westinghouse Hanford Company FY 1996
   Breakdown  ______ MEDIA MANAGEMENT SYSTEMS _____ Indirect
   Structure Part I - Summary Program Plan
   Dictionary (Dollars in 000's) Rev. #  0

26-Sep-95
Cost Account Number  Cost Account Title  Proposed Rate:
1MDPP4 DUPLICATING SERVICES  (Rated Service Pool Only)
SMS WBS Number  SMS Title  Funding Source:
6.4.5.4 DUPLICATING SERVICES  G&A
RL SMS Program Manger WA RUTHERFORD  SWS
Cost Account Manager JC STEVENS  OST
WHC SMS Program Manager KE MILLER  DOH
Financial Manager MG CEJKA  MGT PRO
Responsible Analyst PF TURPING  POOL X

FY 1996 Approved Funding FY 1996 Unfunded FY 1996 Baseline
Full-Time Equivalents (FTEs) Full-Time Equivalents (FTEs) Full-Time Equivalents (FTEs)

TYPE OF FTE Exempt Non-Exempt Bargaining Exempt Non-Exempt Bargaining Exempt Non-Exempt Bargaining
Organizational 1.2 0.1 11.0 1.2 0.1 11.0
Support 0.1 0.1 0.0 0.0
TOTAL FTEs 1.3 0.1 11.0 0.0 0.0 0.0 1.3 0.1 11.0

COST ELEMENTS FY 1996 Approved Funding Budget FY 1996 Unfunded Budget FY 1996 Baseline Budget
 . Labor - Regular 663.2 663.2
 . Labor - Overtime 10.0 10.0
0  Total Labor 673.2 0.0 673.2
1  Materials 226.6 226.6
2  Purchased Services 402.3 402.3
3  Other Hanford 5.1 5.1
Subtotal Originated Costs 1,307.2 0.0 1,307.2
4  Site Services 164.1 164.1
5  Internal Charges 32.0 32.0
6  IRM Support 140.2 140.2
7  Overheads 0.0
8  Revenue 0.0
TOTAL DOLLARS 1,643.5 0.0 1,643.5

SIGNATURES BASELINE APPROVAL
Financial Analyst:  ___________________________________Date:  ________
CAM:  ______________________________________________Date:  ________ _____________________________________________________Date:  ________
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Part II - Activity Detail CAP # 1MDPP4
COST ACCOUNT NARRATIVE SUMMARY

Provide copying and binding services at distributed duplicating centers to all Hanford contractors and subcontractors throughout the site.  Provide
centralized convenience copier management.

Seven (7) centers aligned to projects TWRS, TrP, ESQ, and PSS to support TPA's and PBI's.  Centers geographically located with customers.

Supports Hanford Strategic Plan goals 5, 6, 7, and 9.

 APPROVED FUNDING BUDGET:       FY 1996
 Activity Detailed Description FTEs Dollars

Provide a specific range of xerographic duplicating services  from seven locations including:  documents, covers, title pages, plans,
procedures, tab sets and forms across the site.  Volume = 33,100,000 units per year

Convenience copier management for 852 copiers @ a cost of $1.5M excluding labor and materials.

Planning Sheet MMS009

Total Activity Cost 12.3 1,636.2
 Activity Detailed Description

ISS support for automated production tracking system.

Planning Sheet MMS009

Total Activity Cost 0.1 7.3
 Activity Detailed Description

Total Activity Cost

Total Page 12.4 1,643.5
Total Approved Funding Originated Budget 12.4 1,307.2
Total Approved Funding Non-Originated Budget 336.3
Total Approved Funding Budget 12.4 1,643.5
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WHC-SP-1103 Rev. 1

   Work  Westinghouse Hanford Company FY 1996
   Breakdown  ______ MEDIA MANAGEMENT SYSTEMS _____ Indirect
   Structure  Part III - Service Pool Rate Calculation Worksheet Program Plan
   Dictionary (Dollars in 000's) Rev. #  0

9/26/95
Pool Title: Cost Accounts within Pool: 1MDPP4

DUPLICATING SERVICES
REFLECT CALCULATIONS USED TO DEVELOP RATE(S) WITHIN POOL

An increase in the rate for process code 1002 (Xerox copies over 10) of .01 per unit and an increase of 25% on common processes shared
 with Printing & Engineering Reproduction, with all other rates in cost element 6P2 remaining the same, should lead to a balanced position. 

This is also based on similar volumes to FY95, which are expected to continue.  Increase required to cover shift of equipment from Capital
purchase to lease under Expense.   Lease vs. buy decision showed that the overall costs to Hanford was reduced by leasing the equipment. 

The increased rates reflect what the actual rates would have been in FY95 to recover costs.
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DETAILED COST BY ACTIVITY
FOR COST ACCOUNT:

1MDPP4

ACTIVITY # MMS009 ISS SUPORT TOTAL
TOTAL FTE's 12.3 0.1 12.4

COST ELEMENTS
  -LABOR - REG 655.9 7.3 663.2
  -LABOR - O/T 10.0 10.0

0 TOTAL LABOR 665.9 7.3 0.0 0.0 0.0 0.0 673.2
1 MATERIALS 226.6 226.6
2 PURCHASED SVCS 402.3 402.3
3 OTHER HANFORD 5.1 5.1

SUBTOT ORIG COSTS 1299.9 7.3 0.0 0.0 0.0 0.0 1307.2
4 SITE SERVICES 164.1 164.1
5 INTERNAL CHGS 32.0 32.0
6 BOEING SUPPORT 140.2 140.2
7 OVERHEADS 0.0 0.0
8 REVENUE

TOTAL DOLLARS 1636.2 7.3 0.0 0.0 0.0 0.0 1643.5
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WHC-SP-1103 Rev. 1

   Work Westinghouse Hanford Company FY 1996
   Breakdown _______MEDIA MANAGEMENT SYSTEMS______ Indirect
   Structure Part I - Summary Program Plan
   Dictionary (Dollars in 000's) Rev. #  0

26-Sep-95
Cost Account Number  Cost Account Title  Proposed Rate:
1MDD61 MAIL SERVICES  (Rated Service Pool Only)
SMS WBS Number  SMS Title  Funding Source:
6.4.5.5 MAIL SERVICES  G&A X
RL SMS Program Manger WA RUTHERFORD  SWS
Cost Account Manager EL CONNER  OST
WHC SMS Program Manager KE MILLER  DOH
Financial Manager MG CEJKA  MGT PRO
Responsible Analyst PF TURPING  POOL

FY 1996 Approved Funding FY 1996 Unfunded FY 1996 Baseline
Full-Time Equivalents (FTEs) Full-Time Equivalents (FTEs) Full-Time Equivalents (FTEs)

TYPE OF FTE Exempt Non-Exempt Bargaining Exempt Non-Exempt Bargaining Exempt Non-Exempt Bargaining
Organizational 1.0 20.0 1.0 20.0 0.0
Support 0.0 0.0 0.0
TOTAL FTEs 1.0 20.0 0.0 0.0 0.0 0.0 1.0 20.0 0.0

COST ELEMENTS       FY 1996 Approved Funding Budget            FY 1996 Unfunded Budget               FY 1996 Baseline Budget
 . Labor - Regular 666.4 666.4
 . Labor - Overtime 5.0 5.0
0  Total Labor 671.4 0.0 671.4
1  Materials 11.0 11.0
2  Purchased Services 624.0 624.0
3  Other Hanford 0.0
Subtotal Originated Costs 1,306.4 0.0 1,306.4
4  Site Services 170.4 170.4
5  Internal Charges 46.0 46.0
6  IRM Support 30.6 30.6
7  Overheads 0.0
8  Revenue (276.6) (276.6)
TOTAL DOLLARS 1,276.8 0.0 1,276.8

SIGNATURES BASELINE APPROVAL
Financial Analyst:  ___________________________________Date:  ________
CAM:  ______________________________________________Date:  ________ _____________________________________________________Date:  ________
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Part II - Activity Detail CAP # 1MDD61
COST ACCOUNT NARRATIVE SUMMARY

Delivery of interplant and U.S. Postal mail to all Hanford customers (contractors, subcontractors, and interagencies), as well as addressing services for
mail distributions.

Supports Hanford Strategic Plan goals 1, 2, 3, and 9.

Competitive procurement awarded to Volt Jantec Inc. as of 10/30/95.

Impact:  Missed commitments to DOE, EPA, and ECOLOGY.  Increased litigation costs.  Noncompliance in the postal regulations.  Overall increases to
Hanford site in federal express, etc., costs.

 APPROVED FUNDING BUDGET:       FY 1996
 Activity Detailed Description FTEs Dollars

Mail provides sitewide delivery and pickup service, including interplant and U.S. Postal mail; perform mail list
addressing of large distributions; and prepare and meter outgoing U.S. Postal mail.     

Volume = 19,000,000 units per year delivered to 13,000 end users with approximately 945 mail stops.

This group provides services through a network of mail handling facilities located across the Site.  Incoming mail is processed
and distributed to designated mail stops.  Outgoing mail is collected, processed, and sent to either designated mail stops for 
on-plant mail, or daily to the Tri-Cities U.S. Postal facility for off-plant mail.

Flow time for most routine unclassified plant mail with the appropriate Mail Stop Identification Number (MSIN) is delivered the
following day after pick up.

Management Requirements and Procedures, WHC-CM-1-3, MRP 3.9, "Mail Services," is the authorizing document for this work.

Planning Sheet MMS017

Total Activity Cost 21.0 1,276.8
 Activity Detailed Description

Total Activity Cost 0.0 0.0

Total Page 21.0 1,276.8
Total Approved Funding Originated Budget 21.0 1,306.4
Total Approved Funding Non-Originated Budget (29.6)
Total Approved Funding Budget 21.0 1,276.8
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DETAILED COST BY ACTIVITY
FOR COST ACCOUNT:

1MDD61

ACTIVITY # MMS017 TOTAL
TOTAL FTE's 21.0 21.0

COST ELEMENTS
  -LABOR - REG 666.4 666.4
  -LABOR - O/T 5.0 5.0

0 TOTAL LABOR 671.4 0.0 0.0 0.0 0.0 0.0 671.4
1 MATERIALS 11.0 11.0
2 PURCHASED SVCS 624.0 624.0
3 OTHER HANFORD 0.0 0.0

SUBTOT ORIG COSTS 1306.4 0.0 0.0 0.0 0.0 0.0 1306.4
4 SITE SERVICES 170.4 170.4
5 INTERNAL CHGS 46.0 46.0
6 BOEING SUPPORT 30.6 30.6
7 OVERHEADS 0.0 0.0
8 REVENUE -276.6 -276.6

TOTAL DOLLARS 1276.8 0.0 0.0 0.0 0.0 0.0 1276.8
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WHC-SP-1103 Rev. 1

   Work Westinghouse Hanford Company FY 1996
   Breakdown _____ MEDIA MANAGEMENT SYSTEMS _____ Indirect
   Structure Part I - Summary Program Plan
   Dictionary (Dollars in 000's) Rev. #  0

26-Sep-95
Cost Account Number  Cost Account Title  Proposed Rate:
1MDPP6   PRINTING & ENGINEERING REPRODUCTION  (Rated Service Pool Only)
SMS WBS Number  SMS Title  Funding Source:
6.4.5.7   PRINTING & ENGINEERING REPRODUCTION  G&A
RL SMS Program Manger WA RUTHERFORD  SWS
Cost Account Manager JC STEVENS  OST
WHC SMS Program Manager KE MILLER  DOH
Financial Manager MG CEJKA  MGT PRO
Responsible Analyst PF TURPING  POOL X

FY 1996 Approved Funding FY 1996 Unfunded FY 1996 Baseline
Full-Time Equivalents (FTEs) Full-Time Equivalents (FTEs) Full-Time Equivalents (FTEs)

TYPE OF FTE Exempt Non-Exempt Bargaining Exempt Non-Exempt Bargaining Exempt Non-Exempt Bargaining
Organizational 3.2 1.1 7.0 3.2 1.1 7.0
Support 0.1 0.1 0.0 0.0
TOTAL FTEs 3.3 1.1 7.0 0.0 0.0 0.0 3.3 1.1 7.0

COST ELEMENTS FY 1996 Approved Funding Budget FY 1996 Unfunded Budget FY 1996 Baseline Budget
 . Labor - Regular 594.4 594.4
 . Labor - Overtime 3.0 3.0
0  Total Labor 597.4 0.0 597.4
1  Materials 151.6 151.6
2  Purchased Services 85.8 85.8
3  Other Hanford 5.1 5.1
Subtotal Originated Costs 839.9 0.0 839.9
4  Site Services 280.0 280.0
5  Internal Charges 31.4 31.4
6  IRM Support 78.7 78.7
7  Overheads 0.0
8  Revenue 0.0
TOTAL DOLLARS 1,230.0 0.0 1,230.0

SIGNATURES BASELINE APPROVAL
Financial Analyst:  ___________________________________Date:  ________
CAM:  ______________________________________________Date:  ________ _____________________________________________________Date:  ________
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Part II - Activity Detail CAP # 1MDPP6
COST ACCOUNT NARRATIVE SUMMARY

Provide a specific range of printing and engineering reproduction services.  Includes both onsite printing and coordination of offsite printing requests.
Engineering Reproduction includes reproduction of engineering drawings in various types and sizes of output.  Provide Government Printing Office
coordination for $500K/11 FTE outsourced as authorized Hanford Site Printing Plant.

Services provided to all Hanford contractors and subcontractors WHC, BCSR, ICF KEH, BHI, PNL, and DOE-RL.

Supports Hanford Strategic Plan goals 1, 2, 3, 5, 6, 7, 8, and 9.

Impacts: Noncompliance with Government Printing and Binding Regulations.

 APPROVED FUNDING BUDGET:       FY 1996
 Activity Detailed Description FTEs Dollars
Printing and Engineering Reproduction includes: 
1.  Paper products: documents, covers, and title pages; plans, reproduced blueprints, specialty-sized hard copies, tab sets, and forms.
2.  Bound materials: comb bound, tape binding, stapled etc.
3.  Offsite printing/duplicating requests: large volume jobs, newspapers, pin-feed forms, continuous numbered forms, color posters,
     full-color printing etc.
Print volume = 12,100,000 units per year ranging 26 products.
Engineering Reproduction volume = 2,700,000 units per year ranging 20 products.

Authorization for printing services should be approved by the requesting management before submitting a formal request for service. 
When a request for printing requires use of two or more colors or illustrations, a "Request for Certification of Multicolor, Full-Reverse
Printing, and/or Illustrations" must be submitted for printing management approval.

Authorizing documents for this work include WHC-CM-1-3, Management Requirements and Procedures, MRP 3.7, "Reproduction
Services," and Government Printing and Binding Regulations.

     Planning Sheet MMS012

Total Activity Cost 11.3 1,222.7
 Activity Detailed Description

ISS support for production tracking system.

     Planning Sheet MMS012

Total Activity Cost 0.1 7.3

Total Page 11.4 1,230.0
Total Approved Funding Originated Budget 11.4 839.9
Total Approved Funding Non-Originated Budget 390.1
Total Approved Funding Budget 11.4 1,230.0
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WHC-SP-1103 Rev. 1

   Work  Westinghouse Hanford Company FY 1996
   Breakdown _____ MEDIA MANAGEMENT SYSTEMS _____ Indirect
   Structure  Part III - Service Pool Rate Calculation Worksheet Program Plan
   Dictionary (Dollars in 000's) Rev. #  0

9/26/95
Pool Title: PRINTING & ENGINEERING REPRO Cost Accounts within Pool: 1MDPP6

REFLECT CALCULATIONS USED TO DEVELOP RATE(S) WITHIN POOL

Based on continuing volumes at present and a 25% increase in process rates, this pool will balance costs and liquidations. 
Increase required to cover cost shift from Capital equipment to leased equipment under Expense.  Lease vs buy decision based on overall
cost reduction for Hanford resulting from lease option.

The increased rates reflect what the actual rates would have been in FY95 to recover costs.
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DETAILED COST BY ACTIVITY
FOR COST ACCOUNT:

1MDPP6

ACTIVITY # MMS012 ISS SUPPORT TOTAL
TOTAL FTE's 11.3 0.1 11.4

COST ELEMENTS
  -LABOR - REG 587.1 7.3 594.4
  -LABOR - O/T 3.0 3.0

0 TOTAL LABOR 590.1 7.3 0.0 0.0 0.0 0.0 597.4
1 MATERIALS 151.6 151.6
2 PURCHASED SVCS 85.8 85.8
3 OTHER HANFORD 5.1 5.1

SUBTOT ORIG COSTS 832.6 7.3 0.0 0.0 0.0 0.0 839.9
4 SITE SERVICES 280.0 280.0
5 INTERNAL CHGS 31.4 31.4
6 BOEING SUPPORT 78.7 78.7
7 OVERHEADS 0.0 0.0
8 REVENUE

TOTAL DOLLARS 1222.7 7.3 0.0 0.0 0.0 0.0 1230.0
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   Work Westinghouse Hanford Company FY 1996
   Breakdown  _____MEDIA MANAGEMENT SYSTEMS____ Indirect
   Structure Part I - Summary Program Plan
   Dictionary (Dollars in 000's) Rev. #  0

26-Sep-95
Cost Account Number  Cost Account Title  Proposed Rate:
1MDPP0   MEDIA SERVICE CENTERS  (Rated Service Pool Only)
SMS WBS Number  SMS Title  Funding Source:
6.4.5.8   MEDIA SERVICE CENTERS  G&A
RL SMS Program Manger WA RUTHERFORD  SWS
Cost Account Manager NE KENNY  OST
WHC SMS Program Manager KE MILLER  DOH
Financial Manager MG CEJKA  MGT PRO
Responsible Analyst PF TURPING  POOL X

FY 1996 Approved Funding FY 1996 Unfunded FY 1996 Baseline
Full-Time Equivalents (FTEs) Full-Time Equivalents (FTEs) Full-Time Equivalents (FTEs)

TYPE OF FTE Exempt Non-Exempt Bargaining Exempt Non-Exempt Bargaining Exempt Non-Exempt Bargaining
Organizational 16.8 13.4 6.0 2.0 22.8 15.4 0.0
Support 0.5 0.5 0.0 0.0
TOTAL FTEs 17.3 13.4 0.0 6.0 2.0 0.0 23.3 15.4 0.0

COST ELEMENTS FY 1996 Approved Funding Budget FY 1996 Unfunded Budget FY 1996 Baseline Budget
 . Labor - Regular 1,401.4 397.7 1,799.1
 . Labor - Overtime 0.0
0  Total Labor 1,401.4 397.7 1,799.1
1  Materials 126.0 126.0
2  Purchased Services 149.2 149.2
3  Other Hanford 0.4 0.4
Subtotal Originated Costs 1,677.0 397.7 2,074.7
4  Site Services 494.5 494.5
5  Internal Charges 121.2 121.2
6  IRM Support 297.4 297.4
7  Overheads 0.0
8  Revenue 0.0
TOTAL DOLLARS 2,590.1 397.7 2,987.8

SIGNATURES BASELINE APPROVAL
Financial Analyst:  ___________________________________Date:  ________
CAM:  ______________________________________________Date:  ________ _____________________________________________________Date:  ________
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Part II - Activity Detail CAP # 1MDPP0
COST ACCOUNT NARRATIVE SUMMARY

The Media Service Centers provide, animation, consulting, design and display, desktop publishing, graphics, hypertext tagging,
macro writing, multimedia productions, technical writing/editing, electronic imaging; project coordination;  onsite customer
consultation, offsite vendor coordination, and clearinghouse liaison for make/buy decisions in areas of publishing and graphics. 
($3,665K/12.3 FTE outsourced).  Management of electronic repository for text and image files.

Five centers and nine satellites are aligned with Hanford projects and programs, specifically, TrP, PSS, ESQ, TWRS, PNL, and BHI in support of
TPA's and PBI's.

Supports all Hanford Strategic Plan goals 1 through 9.

Authorizing documents for this work include WHC-CM-1-1, Management Policies, and WHC-CM-1-3, Management Requirement and Procedures,
MRP 3.15 "Uniform Publication System," and MRP 1.20, "Use of WHC Logotype," and also, WHC-CM-3.6, Uniform Publications Systems.

Impacts:  Economic, cost-effective products require centralized management on oversight of cost, quality, and schedules for the large
volume of products/services available from onsite, local, and regional vendors.  Benchmarking provides validation to production
historical data.  The MSC function is the clearinghouse for publishing and graphics needs. Consultations with users identify the
appropriate service levels required to fulfill each need, including many low-cost alternatives and coordinates the delivery of the end
product using over 44 contracts.

 APPROVED FUNDING BUDGET:       FY 1996
 Activity Detailed Description FTEs Dollars

Publications: Provide technical writing, editing, text composition, document design, preparation, and production services.  Provide
products and services that are compatible with a broad base of operating systems.  Provide file management for text and graphics. 
Provide onsite customer consultation and vendor coordination.  Volume = 529,800 units per year

Editors facilitate document flow through the system.  Planner/schedulers ensure that resources are available to accomplish the work
and provide cost estimates on requests based on average flow times per level of service.  Also a focal point coordinator  for publication
activities including creation, review, revision, comment incorporation, approval, and printing/distribution coordination.  All document
production is governed by workload and priorities.  Priority is determined as follows:  (1) State and Federal milestones, (2) Operational
Directive milestones, (3) Company milestones, and (4) personal milestones.

Planning Sheet MMS001

Total Activity Cost 14.0 1,029.7

Page Total 14.0 1,029.7
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Part II - Activity Detail (cont') CAP # 1MDPP0
 APPROVED FUNDING BUDGET:       FY 1996

 Activity Detailed Description FTEs Dollars

Graphics: Provide a wide variety of technical art, illustrations, presentations, multimedia, display design, and animation services
including: multimedia information products, including integrated text, graphics, animation, voice, and video; presentation art; posters;
exhibits; displays; art and illustrations for technical reporters and publications, drawings, designs, periodic reports, brochures, and
special publications.  Volume = 128,800 units per year.

The Graphics coordinators provide estimates of costs and turnaround times for projects of unusual size or complexity.

Planning Sheet MMS002

Total Activity Cost 15.0 1,268.7
 Activity Detailed Description

Overhead: Provide leadership, direction, and financial analyst support to the Media Service Centers.  Manage $366.5K/12.3 FTE in
offsite purchased services.

Planning Sheet MMS003

Total Activity Cost 1.2 255.1
 Activity Detailed Description

ISS support for production tracking systems.

Planning Sheet MMS001, MMS002

Total Activity Cost 0.5 36.6

Total Page 16.7 1,560.4
Total Approved Funding Originated Budget 30.7 1,677.0
Total Approved Funding Non-Originated Budget 913.1
Total Approved Funding Budget 30.7 2,590.1
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Part II - Activity Detail (cont') CAP # 1MDPP0
 UNFUNDED BUDGET:       FY 1996
 Activity Detailed Description FTEs Dollars

Provide a wide variety of technical art, illustrations, presentations, multimedia services.
    Planning Sheet MMS004

Total Activity Cost 8.0 397.7
 Activity Detailed Description

Total Activity Cost
 Activity Detailed Description

Total Activity Cost
 Activity Detailed Description

Total Activity Cost
 Activity Detailed Description

Total Activity Cost

Total Page 8.0 397.7
Total Unfunded Originated Budget 8.0 397.7
Total Unfunded Non-Originated Budget
Total Unfunded Budget 8.0 397.7
Total Approved Funding & Unfunded Budgets 38.7 2,987.8
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   Work  Westinghouse Hanford Company FY 1996
   Breakdown  _____MEDIA MANAGEMENT SYSTEMS____ Indirect
   Structure  Part III - Service Pool Rate Calculation Worksheet Program Plan
   Dictionary (Dollars in 000's) Rev. #  0

9/26/95
Pool Title: Media Service Centers Cost Accounts within Pool: 1MDPP0

REFLECT CALCULATIONS USED TO DEVELOP RATE(S) WITHIN POOL

The CAP is made up of 37 liquidators averaging 85% of their time being billed out through the Hanford Unit Billing system.  Their average rate of unit
billed (hour) will be $52.20.  The average rate comes from charges to different levels of service and their associated charge out rate.   

37 (liquidators) X 1820 (realized hours) X 85% (percentage of time liquidated) X $52.20 (average charge out rate) = $2987.8K
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DETAILED COST BY ACTIVITY
FOR COST ACCOUNT:

1MDPP0

ACTIVITY # MMS001 MMS002 MMS003 MMS004 ISS SUPPORT TOTAL
TOTAL FTE's 14.0 15.0 1.2 8.0 0.5 38.7

COST ELEMENTS
  -LABOR - REG 636.6 670.6 57.6 397.7 36.6 1799.1
  -LABOR - O/T 0.0 0.0

0 TOTAL LABOR 636.6 670.7 57.6 397.7 36.6 0.0 1799.1
1 MATERIALS 49.5 72.5 4.0 126.0
2 PURCHASED SVCS 56.0 84.0 9.2 149.2
3 OTHER HANFORD 0.0 0.4 0.4

SUBTOT ORIG COSTS 742.1 827.2 71.2 397.7 36.6 0.0 2074.7
4 SITE SERVICES 191.8 287.1 15.5 494.4
5 INTERNAL CHGS 8.4 13.8 99.0 121.2
6 BOEING SUPPORT 87.4 140.6 69.4 297.4
7 OVERHEADS 0.0 0.0
8 REVENUE

TOTAL DOLLARS 1029.7 1268.7 255.1 397.7 36.6 0.0 2987.8
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   Work Westinghouse Hanford Company FY 1996
   Breakdown ______ MEDIA MANAGEMENT SYSTEMS_____ Indirect
   Structure Part I - Summary Program Plan
   Dictionary (Dollars in 000's) Rev. #  0

26-Sep-95
Cost Account Number  Cost Account Title  Proposed Rate:

1SS67X   DIRECT SUPPORT  (Rated Service Pool Only)
SMS WBS Number  SMS Title  Funding Source:

6.4.5.9   MEDIA MANAGEMENT SYSTEMS  G&A
RL SMS Program Manger WA RUTHERFORD  SWS
Cost Account Manager NE KENNY  OST
WHC SMS Program Manager KE MILLER  DOH  
Financial Manager MG CEJKA  MGT PRO
Responsible Analyst PF TURPING  POOL

FY 1996 Approved Funding FY 1996 Unfunded FY 1996 Baseline
Full-Time Equivalents (FTEs) Full-Time Equivalents (FTEs) Full-Time Equivalents (FTEs)

TYPE OF FTE Exempt Non-Exempt Bargaining Exempt Non-Exempt Bargaining Exempt Non-Exempt Bargaining
Organizational 24.0 12.0 24.0 12.0 0.0
Support 0.0 0.0 0.0
TOTAL FTEs 24.0 12.0 0.0 0.0 0.0 0.0 24.0 12.0 0.0

COST ELEMENTS FY 1996 Approved Funding Budget FY 1996 Unfunded Budget FY 1996 Baseline Budget
 . Labor - Regular 1,726.9 1,726.9
 . Labor - Overtime 0.0
0  Total Labor 1,726.9 0.0 1,726.9
1  Materials 0.0
2  Purchased Services 0.0
3  Other Hanford 0.0
Subtotal Originated Costs 1,726.9 0.0 1,726.9
4  Site Services 0.0
5  Internal Charges 0.0
6  IRM Support 0.0
7  Overheads 837.5 837.5
8  Revenue 0.0
TOTAL DOLLARS 2,564.4 0.0 2,564.4

SIGNATURES BASELINE APPROVAL
Financial Analyst:  ___________________________________Date:  ________
CAM:  ______________________________________________Date:  ________ _____________________________________________________Date:  ________
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Part II - Activity Detail CAP # 1SS67X
COST ACCOUNT NARRATIVE SUMMARY

Media Management Systems provides 36 heads of direct labor support to a variety of programs and projects e.g., TrP, TWRS, ESQ,
PSS, PNL, and BHI.  They provide a wide range of technical writing and editing, information processing, and graphic illustration in
support of Tri-Party Agreement and performance-based initiatives.  One head is for photography support and one head for graphic
design to the Reach.  Volumes included in Planning Sheets MMS001, MMS002.

 APPROVED FUNDING BUDGET:       FY 1996
 Activity Detailed Description FTEs Dollars

Milestone documentation.     Planning Sheet MMS013 20.0 1,333.7

Total Activity Cost 20.0 1,333.7
 Activity Detailed Description

Graphic illustration.     Planning Sheet MMS014 15.0 1,185.4

Total Activity Cost 15.0 1,185.4
 Activity Detailed Description

Photography support for the Reach newspaper.     Planning Sheet MMS015 1.0 45.3

Total Activity Cost 1.0 45.3
 Activity Detailed Description

Total Activity Cost 0.0 0.0

Total Page 36.0 2,564.4
Total Approved Funding Originated Budget 36.0 1,726.9
Total Approved Funding Non-Originated Budget 837.5
Total Approved Funding Budget 36.0 2,564.4
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DETAILED COST BY ACTIVITY
FOR COST ACCOUNT:

1SS67X

ACTIVITY # MMS013 MMS014 MMS015 TOTAL
TOTAL FTE's 20.0 15.0 1.0 36.0

COST ELEMENTS
  -LABOR - REG 898.2 798.2 30.5 1726.9
  -LABOR - O/T 0.0 0.0

0 TOTAL LABOR 898.2 798.2 30.5 0.0 0.0 0.0 1726.9
1 MATERIALS 0.0 0.0 0.0 0.0
2 PURCHASED SVCS 0.0 0.0 0.0 0.0
3 OTHER HANFORD 0.0 0.0 0.0 0.0

SUBTOT ORIG COSTS 898.2 798.2 30.5 0.0 0.0 0.0 1726.9
4 SITE SERVICES 0.0 0.0 0.0 0.0
5 INTERNAL CHGS 0.0 0.0 0.0 0.0
6 BOEING SUPPORT 0.0 0.0 0.0 0.0
7 OVERHEADS 435.6 387.1 14.8 837.5
8 REVENUE 0.0 0.0 0.0 0.0

TOTAL DOLLARS 1333.8 1185.3 45.3 0.0 0.0 0.0 2564.5
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   Work Westinghouse Hanford Company FY 1996
   Breakdown  _______ TELECOMMUNICATIONS _______ Indirect
   Structure Part I - Summary Program Plan
   Dictionary (Dollars in 000's) Rev. #  0

26-Sep-95

Cost Account Number  Cost Account Title  Proposed Rate:  
1MDE0H    TELECOMMUNICATIONS MAINTENANCE  (Rated Service Pool Only)

SMS WBS Number  SMS Title  Funding Source:
6.4.6.1    TELECOMMUNICATIONS  G&A

RL SMS Program Manager      WA RUTHERFORD  SWS
Cost Account Manager      TL WENTZ  OST
WHC SMS Program Manager      KE MILLER  DOH
Financial Manager      MG CEJKA  MGT PRO
Responsible Analyst      RL EWING  POOL    X

Charging for Telecommunications Maintenance is done through 1MDE0H, located under SMS WBS Number 6.4.3.4., Desk Top Support.  A
detail description of this Cost Account Number is included in SMS 6.4.3.4.

SIGNATURES BASELINE APPROVAL
Financial Analyst:  ___________________________________Date:  ________
CAM:  _____________________________________________Date:  ________ __________________________________________________Date:  ________

3.6-1



WHC-SP-1103 Rev. 1

   Work Westinghouse Hanford Company FY 1996
   Breakdown  _______ TELECOMMUNICATIONS _______ Indirect
   Structure Part I - Summary Program Plan
   Dictionary (Dollars in 000's) Rev. #  0

26-Sep-95

Cost Account Number  Cost Account Title  Proposed Rate:  
1MDE0H    MAINTENANCE INVENTORY  (Rated Service Pool Only)

SMS WBS Number  SMS Title  Funding Source:
6.4.6.2    TELECOMMUNICATIONS  G&A

RL SMS Program Manager      WA RUTHERFORD  SWS
Cost Account Manager      TL WENTZ  OST
WHC SMS Program Manager      KE MILLER  DOH
Financial Manager      MG CEJKA  MGT PRO
Responsible Analyst      RL EWING  POOL    X

Charging for Maintenance Inventory is done through 1MDE0H, located under SMS WBS Number 6.4.3.4., Desk Top Support.  A
detail description of this Cost Account Number is included in SMS 6.4.3.4.

SIGNATURES BASELINE APPROVAL
Financial Analyst:  ___________________________________Date:  ________
CAM:  _____________________________________________Date:  ________ __________________________________________________Date:  ________
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   Work Westinghouse Hanford Company FY 1996
   Breakdown  _______ TELECOMMUNICATIONS _______ Indirect
   Structure Part I - Summary Program Plan
   Dictionary (Dollars in 000's) Rev. #  0

26-Sep-95

Cost Account Number  Cost Account Title  Proposed Rate:  
1MDE0H    TELECOMMUNICATIONS INFRASTRUCTURE  (Rated Service Pool Only)

SMS WBS Number  SMS Title  Funding Source:
6.4.6.3    TELECOMMUNICATIONS  G&A

RL SMS Program Manager      WA RUTHERFORD  SWS
Cost Account Manager      TL WENTZ  OST
WHC SMS Program Manager      KE MILLER  DOH
Financial Manager      MG CEJKA  MGT PRO
Responsible Analyst      RL EWING  POOL    X

Charging for Telecommunications Engineering is done through 1MDE0H, located under SMS WBS Number 6.4.3.4., Desk Top Support.  A
detail description of this Cost Account Number is included in SMS 6.4.3.4.

SIGNATURES BASELINE APPROVAL
Financial Analyst:  ___________________________________Date:  ________
CAM:  _____________________________________________Date:  ________ __________________________________________________Date:  ________
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   Work Westinghouse Hanford Company FY 1996
   Breakdown  _______ TELECOMMUNICATIONS _______ Indirect
   Structure Part I - Summary Program Plan
   Dictionary (Dollars in 000's) Rev. #  0

26-Sep-95

Cost Account Number  Cost Account Title  Proposed Rate:  
1MDE0H   VOICE, VIDEO, & RADIO SYSTEM  (Rated Service Pool Only)

SMS WBS Number  SMS Title  Funding Source:
6.4.6.4    TELECOMMUNICATIONS  G&A

RL SMS Program Manager      WA RUTHERFORD  SWS
Cost Account Manager      TL WENTZ  OST
WHC SMS Program Manager      KE MILLER  DOH
Financial Manager      MG CEJKA  MGT PRO
Responsible Analyst      I SIMPSON  POOL    X

Charging for Voice, Video, & Radio System is done through 1MDE0H, located under SMS WBS Number 6.4.3.4., Desk Top Support.  A
detail description of this Cost Account Number is included in SMS 6.4.3.4.

SIGNATURES BASELINE APPROVAL
Financial Analyst:  ___________________________________Date:  ________
CAM:  _____________________________________________Date:  ________ __________________________________________________Date:  ________
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   Work Westinghouse Hanford Company FY 1996
   Breakdown ___________ TELECOMMUNICTIONS___________ Indirect
   Structure Part I - Summary Program Plan
   Dictionary (Dollars in 000's) Rev. #  0

26-Sep-95
Cost Account Number  Cost Account Title  Proposed Rate:

1SS69X   DIRECT SUPPORT  (Rated Service Pool Only)
SMS WBS Number  SMS Title  Funding Source:

6.4.6.5   TELECOMMUNICATIONS  G&A
RL SMS Program Manger  SWS
Cost Account Manager T.L. Wentz  OST
WHC SMS Program Manager  DOH
Financial Manager M.J. Cejka  MGT PRO
Responsible Analyst R.L. Ewing  POOL             

FY 1996 Approved Funding FY 1996 Unfunded FY 1996 Baseline
Full-Time Equivalents (FTEs) Full-Time Equivalents (FTEs) Full-Time Equivalents (FTEs)

TYPE OF FTE Exempt Non-Exempt Bargaining Exempt Non-Exempt Bargaining Exempt Non-Exempt Bargaining
Organizational 7.8 0.2 0.0 7.8 0.2 0.0
Support 0.0 0.0 0.0
TOTAL FTEs 7.8 0.2 0.0 0.0 0.0 0.0 7.8 0.2 0.0

COST ELEMENTS FY 1996 Approved Funding Budget FY 1996 Unfunded Budget FY 1996 Baseline Budget
 . Labor - Regular 577.3 577.3
 . Labor - Overtime 0.0 0.0
0  Total Labor 577.3 0.0 577.3
1  Materials 635.1 635.1
2  Purchased Services 0.0 0.0
3  Other Hanford 0.0 0.0
Subtotal Originated Costs 1,212.4 0.0 1,212.4
4  Site Services 94.6 94.6
5  Internal Charges 0.0 0.0
6  IRM Support 0.0 0.0
7  Overheads 280.0 280.0
8  Revenue 0.0
TOTAL DOLLARS 1,587.0 0.0 1,587.0

SIGNATURES BASELINE APPROVAL
Financial Analyst:  ___________________________________Date:  ________
CAM:  ______________________________________________Date:  ________ _____________________________________________________Date:  ________
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Part II - Activity Detail CAP # 1SS69X
COST ACCOUNT NARRATIVE SUMMARY

    Provide Telecommunications engineering labor and materials in support of projects request by programs and other Hanford contractors.  
    Tasks for this cost account include design/engineering, material acquisition and oversight of the construction phase of
    telecommunications projects.

 APPROVED FUNDING BUDGET:       FY 1996
 Activity Detailed Description FTEs Dollars
Provide engineering design, field installation, drafting, inspection and facility support for the Hanford Local Area Network (HLAN) and
telephone system expansion in response to program requirements.  (HLAN 12,000 systems 16,000 phone lines)

Perform individual program or project requested computer and network related telecommunications.  These efforts directly support
integration or evaluation support for telecommunications systems specific to projects.

Provide engineering and infrastructure site system standards support to continue the management of a Telecommunication
System.  These standards comply with all DOE orders, procedures and regulations.

Planning Sheet TEL250, 251, 252

Total Activity Cost 8.0 1,587.0
 Activity Detailed Description

Total Activity Cost
 Activity Detailed Description

Total Activity Cost

Total Page 8.0 1,587.0
Total Approved Funding Originated Budget 8.0 1,212.4
Total Approved Funding Non-Originated Budget 374.6
Total Approved Funding Budget 8.0 1,587.0
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DETAILED COST BY ACTIVITY
FOR COST ACCOUNT:

1SS69X

ACTIVITY # TEL250 TEL251 TEL252 TOTAL
TOTAL FTE's 3.1 3.2 1.7 8.0

COST ELEMENTS
  -LABOR - REG 226.8 234.1 116.4 577.3
  -LABOR - O/T 0.0 0.0 0.0 0.0

0 TOTAL LABOR 226.8 234.1 116.4 0.0 0.0 0.0 577.3
1 MATERIALS 156.9 404.2 74.0 635.1
2 PURCHASED SVCS 0.0 0.0 0.0 0.0
3 OTHER HANFORD 0.0 0.0 0.0 0.0

SUBTOT ORIG COSTS 383.7 638.3 190.4 0.0 0.0 0.0 1212.4
4 SITE SERVICES 23.4 60.2 11.0 94.6
5 INTERNAL CHGS 0.0 0.0 0.0 0.0
6 BOEING SUPPORT 0.0 0.0 0.0 0.0
7 OVERHEADS 110.0 113.6 56.5 280.1
8 REVENUE 0.0 0.0 0.0

TOTAL DOLLARS 517.1 812.1 257.9 0.0 0.0 0.0 1587.1
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